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Project Name: I-15; Widening 500 N to I-215 

Project #/PIN #: S-I15-7(213)230 

Year Constructed: 2019 

ABC Element(s): Half Depth Deck Panels 

Placement Method:  

Contracting Method: Precast superstructure using SPMT 
 
Project Description:  The I-15 Widening, 500 North to I-215 (Beck Street) project team, made up of 
Kiewit/Clyde (a joint Venture of Kiewit Western Co. and W.W. Clyde & Co.), Parsons Transportation 
Group (PTG), and the Utah Department of Transportation (UDOT), partnered through several 
challenging design and construction issues to bring about a final design and project that was most cost 
effective and an asset to the community.  
  
The Beck Street project included the design, reconstruction, and widening of the mainline I-15 highway 
to add an Express Lane and reconstruct three general purpose lanes in each direction. Structural work 
included replacement of bridges at the Beck Street I-15 overpass and southbound US-89 overpass and 
the demolition of two bridges to be replaced by a new bridge at 1000 North. Additional project 
components included earthwork, retaining walls, storm drainage, signing, lighting, barriers, ATMS 
infrastructure, and utilities.  The girders on the Beck Street structure are the longest pre-cast concrete 
girders ever set in the U.S.  The US-89 Bridge was constructed using accelerated bridge construction 
techniques which included moving the bridge spans into place via self-propelled modular transports 
minimizing traffic disruptions. 
  
The Beck Street project allowed the Kiewit/Clyde team to excel in the areas of the innovation and 
several of the innovations implemented on the project were first time techniques on a UDOT project. 
These innovations also played an important role in achieving project completion 60 days ahead of 
schedule.  These innovations included oscillated drilled shafts with base grouting, partial depth precast 
deck panels, moveable barrier for maintenance-of-traffic, deep soil mixing, the longest Type IV precast 
concrete girders ever set in the U.S., and accelerated bridge construction techniques. 
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